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August 1, 2018      Via Email and Fed Ex 

 

Mr. Russell Fish       

Office of Remediation 3LC20 

U.S. Environmental Protection Agency 

1650 Arch Street 

Philadelphia, PA  19103-2029 

 

Subject: Quarterly Progress Report  

  Honeywell International Inc.  

Delaware Valley Works 

Claymont, DE 

Docket No. RCRA 03-2011-0252CA 

 

Dear Mr. Fish: 

 

On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure 

Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by 

Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being 

submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative 

Order on Consent, Docket No. RCRA 03-2011-0252CA.  This report covers the period from May 1, 

2018 to August 1, 2018. 

 

A. Identification of Site 

 

Honeywell – Delaware Valley Works  

6100 Philadelphia Pike  

Claymont, Delaware 19703 

 

B. Status of Work and Progress to Date 

 

• On April 18, 2016 the DVW RCRA Facility Investigation Report, Baseline Human 

Health Risk Assessment, and Baseline Ecological Risk Assessment were submitted to 

USEPA. We are awaiting USEPA’s review comments on or approval of these 

documents.  

• On November 14, 2017 Honeywell submitted a Draft SWMU 9 Corrective Action 

Objectives to USEPA for review and comment.  We are awaiting USEPA’s review 

comments on or approval of this document. 
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• On March 11, 2018 Honeywell submitted the SWMU 9 Data Summary Report to 

USEPA. We are awaiting USEPA’s review comments on or approval of this 

document.  

• On March 14, 2018 Honeywell and Chemtrade Solutions, Inc. submitted a letter to 

Russell Fish (USEPA) concerning suggesting additional data and analysis needed 

from the Sunoco property and Middle Creek Sluiceway, and commenting on 

Evergreen Resource Management’s comments on EPAS request for additional data 

collection.  

• On May 22, 2018 USEPA transmitted directions that Honeywell should prepare and 

submit a Phase IV RFI Work Plan to address additional RFI work recommended in 

the DVW RCRA Facility Investigation Report including: 

o Location and delineation of the source of groundwater impacts noted in 

monitoring well MW-6. 

o Delineation of groundwater impacts migrating from Areas 5 and 6; and, 

o Assessing soil vapor intrusion within certain occupied structures on the 

Facility.  

This Work Plan is scheduled for delivery to EPA on July 27, 2018.  

• On May 25, 2018 Honeywell submitted the SWMU 9 Geotech Investigation Work 

Plan.  USEPA transmitted its review comments on this document via email dated 

June 15, 2018. On June 19, 2018 Honeywell provided its responses to EPA 

comments.  On June 21, USEPA provided further comments on the document via 

email.  On June 22, 2018 Honeywell submitted additional responses to EPA 

comments via email.  On June 25, USEPA provided further comments on the 

document via email. On July 3, USEPA provided its approval of the SWMU 9 Geotech 

Investigation Work Plan via email. 

 

 

C. Difficulties Encountered During Reporting Period 

 

• None during reporting period 

 

D. Actions Taken to Rectify Difficulties 

 

• None during reporting period 

 

E. Activities Planned for Next Quarter  

 

• USEPA approval of the DVW RFI Report, BHHRA and BERA. 

• USEPA approval of the SWMU 9 Corrective Measures Objectives matrix. 

• USEPA approval of the SWMU 9 Data Summary Report.  

• Honeywell submittal of the Phase IV RFI Work Plan 

• Honeywell Implementation of the SWMU 9 Geotechnical Work Plan 

• Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 

Shoreline and Sediment.  
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• Finalize submit application to DNREC for Subaqueous Lands Permit. 

• Finalize and submit application for New Castle County Floodplain Permit 

Application. 

• Finalize and submit USACE Nationwide Permit 38 application. 

 

 

F. Explanation of Any Non-Compliance 

 

• None this period. 

 

 

G. Discussion of Performance Evaluation of Remedial Measures 

 

• Not applicable.  

 

 

Attached to this letter is the certification by Honeywell as required by the Administrative Order 

on Consent, Docket No. RCRA 03-2011-0252CA.   Please contact Richard C. Karr at 610-877-

6154 if you require additional information. 

 

Sincerely, 

Amec Foster Wheeler Environment & Infrastructure, Inc. 

 
 

Richard C. Karr 

Branch Manager/Principal Geologist 

 

cc: Russell Fish – USEPA 

Steve Coladonato – Honeywell 

 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 

Lawrence Matson– DNREC 

James Wentzel, P.E. – PADEP 

 

 

  




